
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 MP 78.51 - MP 82.30 I-90 MP 79.38 TO MP 81.68

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

8/7/2019

4/26/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

4/2/2020

Mark Lee

4/6/2020

Dean A. Long 3/23/20

Bid Item 084
CONSTRUCTION SIGNS CLASS A

Group # 1, 3
Square Feet (S.F.)
Estimate # 14
$/Unit: $25.00 - Round to nearest Tenth

Date, Station and Quantity
Group 01

03/18/20         Sign Code   Qty.        SF EA.          Total SF           %Pay              Total 
Pay
EB I-90               G20-1           2                10                 20                     
80%                  16.0 SF

  Days 
Total = 16.0 SF

03/19/20        Sign Code   Qty.        SF EA.          Total SF           %Pay              Total Pay
EB I-90              I20-301        1                20                  20                     
80%                   16.0 SF
EB I-90              W20-1          1                16                  16                     80%                  12.8 
SF

  Days 
Total = 28.8 SF

03/24/20         Sign Code   Qty.        SF EA.          Total SF           %Pay              Total 
Pay
EB I-90              W20-1          1                16                  16                     80%                  12.8 
SF
EB I-90              G20-2A        1                  8                    8                     80%                     
6.4 SF

  Days 
Total = 19.2 SF

03/25/20         Sign Code   Qty.        SF EA.          Total SF           %Pay              Total 
Pay
EB I-90              I20-301        1                20                  20                     



DOT Form IP 422-635ER EF
       Revised 4/2009

80%                   16.0 SF
  Days 

Total = 16.0 SF

West bound signs G20-1, I20-301, W20-1 and G20-2A are currently in the same location 
as last year and are not paid for per Standard Specifications.  Sign W20-1 will be moved 
later in 2020 when the shoulder closure signs are removed and will be paid for then.

TOTALS

TOTAL GROUP 1 =  16.0 SF + 28.8 SF + 19.2 SF + 16.0 SF = 80.0 SF

OK TO PAY 80.0 SF GROUP 1

See attached spreadsheet.
Signs were visually inspected when installed.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept
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Num

Item Description Grp Date Work 
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0084 CONSTRUCTION SIGNS 
CLASS A 

01 4/2/2020 S.F. 80.0 527 MEL 04/09/20 14

Attachments

9385_BI-084 

Construction Signs Class 
A.xlsx

Microsoft Excel 
Worksheet

38.0 KB



Height Width

X X 04/16/19 WB / 1 05/01/19 05/01/19 G20-1 A CS1 Road Work Next X Miles 5x2 60 24 10 2 20 80% 1 1 installed 4/26 & 5/1 20%

X X 04/16/19 EB / 1 05/02/19 05/02/19 G20-1 A CS1 Road Work Next X Miles 5x2 60 24 10 2 20 80% 1 1 installed 4/30 & 5/2 20%

X X 04/16/19 WB / 1 05/01/19 05/01/19 I20-301 B CS1 Traffic Fines Doubled 4x5 48 60 20 2 40 80% 1 1 installed 4/26 & 5/1 20%

X X 04/16/19 EB / 1 05/02/19 05/02/19 I20-301 B CS1 Traffic Fines Doubled 4x5 48 60 20 2 40 80% 1 1 installed 4/30 & 5/2 20%

X X 04/16/19 WB / 1 05/01/19 05/01/19 W20-1 C CS1 Road Work Ahead 4x4 48 48 16 2 32 80% 1 1 installed 4/26 & 5/1 20%

X X 04/16/19 EB / 1 05/02/19 05/02/19 W20-1 C CS1 Road Work Ahead 4x4 48 48 16 2 32 80% 1 1 installed 4/30 & 5/2 20%

X 04/16/19 NB / 1 04/29/19 04/29/19 W20-1 C CS1 Road Work Ahead 4X4 48 48 16 1 16 80% 1 S. Bullfrog Rd. 20%

X 04/16/19 SB / 1 04/29/19 04/29/19 W20-1 C CS1 Road Work Ahead 4X4 48 48 16 1 16 80% 1 Bullfrog Rd. 20%

X 04/16/19 WB / 1 04/26/19 04/26/19 G20-2A D CS1 End Road Work 4x2 48 24 8 1 8 80% 1 20%

X 04/16/19 EB / 1 04/30/19 04/30/19 G20-2A D CS1 End Road Work 4x2 48 24 8 1 8 80% 1 20%

/ 1 W20-5L TC1 Left Lane Closed Ahead 4X4 48 48 16 2 32 80% 20%

/ 1 W4-2R TC1 Merge Right Symbol 4x4 48 48 16 2 32 80% 20%

/ 1 W20-5R TC1 Right Lane Closed Ahead 4X4 48 48 16 2 32 80% 20%

/ 1 W4-2L TC1 Merge Left Symbol 4x4 48 48 16 2 32 80% 20%

/ 1 W20-5R TC2 Right Lane Closed Ahead 4X4 48 48 16 2 32 80% 20%

/ 1 W4-2L TC2 Merge Left Symbol 4x4 48 48 16 2 32 80% 20%

/1 W20-1 TC2 Road Work Ahead 4x4 48 48 16 1 16 80% 20%

/ 1 W20-5R TC3 Right Lane Closed Ahead 4X4 48 48 16 2 32 80% 20%

/ 1 W4-2L TC3 Merge Left Symbol 4x4 48 48 16 2 32 80% 20%

/ 4 & 5 W1-4BL TC4 Shift Left Symbol 4X4 48 48 16 2 32 80% 20%

/ 4 & 5 W1-4BR TC4 Shift Right Symbol 4x4 48 48 16 2 32 80% 20%

/ 4 & 5 E5-2 TC4 Exit Open 4X4 48 36 12 1 12 80% 20%

X 08/07/19 EB/ 2 & 3 09/04/19 09/04/19 W1-4BL TC5 Shift Left Symbol 4X4 48 48 16 1 16 80% 6 20%

X 08/07/19 EB/1 09/07/19 W1-4BL TC5 Shift Left Symbol 4X4 48 48 16 1 16 80% 9 20%

X 08/07/19 / 2 & 3 08/16/19 08/16/19 W3-2 TC5 Yield Ahead Symbol 4x4 48 48 16 1 16 80% 20%

X 08/07/19 / 2 & 3 08/16/19 08/16/19 R1-2 TC5 Yield 4x4 48 48 7 1 7 80% 20%

X X 08/07/19 / 2 & 3 09/07/19 09/07/19 W1-4BR TC5 Shift Right Symbol 4x4 48 48 16 2 32 80% 9 20%

/ 1 W20-1 TC6 Road Work Ahead 4X4 48 48 16 2 32 80% 20%

/ 1 W20-501 TC6 RT 2 Lanes Closed Ahead 4x4 48 48 16 2 32 80% Night Time Only 20%

/ 1 W20-5R TC6 Right Lane Closed Ahead 4x4 48 48 16 2 32 80% Day Time Only 20%

/ 1 W2-801 TC6 Abrupt Lane Edge 4x4 48 48 8 2 16 80% 20%

/ 1 W4-2L TC6 Merge Left Symbol 4x4 48 48 16 2 32 80% 20%

/ 1 W20-1 TC7 Road Work Ahead 4X4 48 48 16 1 16 80% 20%

/ 1 W20-5R TC7 Shoulder Closed 4x4 48 48 16 1 16 80% Night Time Only 20%

/ 1 W20-5L TC7 Ramp Closed Ahead 4x4 48 48 16 2 32 80% Day Time Only 20%

/ 1 W9-3A TC7 No Right Turn Symbol 2.5x2.5 30 30 3 2 6 80% 20%

/ 1 W12-1 TC7 No Left Turn Symbol 2.5x2.5 30 30 6 2 13 80% 20%

/ 1 W20-1 TC8 Road Work Ahead 4X4 48 48 16 1 16 80% 20%

/ 1 W20-301 TC8 Shoulder Closed 4x4 48 48 16 1 16 80% Night Time Only 20%

/ 1 W20-3 Alt TC8 Ramp Closed Ahead 4x4 48 48 16 2 32 80% Day Time Only 20%

/ 1 R3-1 TC8 No Right Turn Symbol 2.5x2.5 30 30 3 2 6 80% 20%

/ 1 R3-2 TC8 No Left Turn Symbol 2.5x2.5 30 30 6 2 13 80% 20%

X 08/07/19 / 1 R11-1501 TC8 Ramp Will Be Closed 4x5 48 60 20 2 40 80% 20%

X 08/07/19 EB / 1 08/23/19 08/23/19 W1-4BL TC12 Shift Left Symbol 4X4 48 48 16 1 16 80% 6 EB only 20%

X 08/07/19 EB / 1 09/07/19 W1-4BL TC12 Shift Left Symbol 4X4 48 48 16 1 16 80% 9 EB only 20%

X 05/20/19 / 1 05/22/19 05/22/19 W20-1 TC15 Road Work Ahead 4X4 48 48 16 1 16 80% EB only 20%

X 05/20/19 / 1 05/22/19 05/22/19 W20-301 Mod TC15 Shoulder Closed Ahead 4x4 48 48 16 2 32 80% 1 on 5/20 20%

X 05/20/19 / 1 05/22/19 05/22/19 W20-301 TC15 Shoulder Closed 4x4 48 48 16 2 32 80% 20%

Total         

Sq. Ft.
Qty.

Sign Size (in)Sign           

Number

Legend 

No.
Sign

Post     

Size
Sq. Ft.

Sheet 

Reference

Direction / 

Group #

Post 

Installed

Sign 

Installed
L R

Staked 

Date

Amount 

Paid
Est. # Notes Est. #

Sign 

Removed

Amount 

Paid



Height Width

Total         

Sq. Ft.
Qty.

Sign Size (in)Sign           

Number

Legend 

No.
Sign

Post     

Size
Sq. Ft.

Sheet 

Reference

Direction / 

Group #

Post 

Installed

Sign 

Installed
L R

Staked 

Date

Amount 

Paid
Est. # Notes Est. #

Sign 

Removed

Amount 

Paid

X 04/19/19 / 1 05/07/19 05/07/19 R5-601 A D1 Bicycles Must Exit 2x2 24 24 4 2 8 80% 2 1 on 5/7 20%

X 04/19/19 / 1 05/08/19 05/08/19 M4-9C MOD B D1 EB 90 Closed to Bikes 2x3.5 24 30 5 2 10 80% 2 2 on 5/8 20%

X 04/19/19 / 1 05/08/19 05/07/19 M4-9C MOD C D1 WB 90 Closed to Bikes 2x3.5 24 30 5 3 15 80% 2 2 on 5/8 20%

X 04/16/19 / 1 05/09/19 05/09/19 M4-9C MOD D D1 Bicycle Alternate Route 2x2 24 24 4 11 44 80% 1, 2 1) 5/2, 3) 5/6, 4) 5/9 20%

X 04/16/19 / 1 05/09/19 05/09/19 M7-1R E D1 RIGHT Arrow 1x0.75 12 9 0.75 4 3 80% 2 2) 5/6, 1) 5/9 20%

X 04/16/19 / 1 05/09/19 05/09/19 M7-1L F D1 LEFT Arrow 1x0.75 12 9 0.75 4 3 80% 1, 2 1) 5/2, 1) 5/6, 1) 5/9 20%

X 04/16/19 / 1 05/09/19 05/09/19 M7-2 G D1 UP Arrow 1x0.75 12 9 0.75 3 2.25 80% 2 2 on 5/9 20%

X 09/20/19 / 1 10/16/19 10/16/19 W20-MOD A D2 On Ramp Detour Ahead 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 10/17/19 10/17/19 W20-MOD B D2 On Ramp Detour 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 10/15/19 10/15/19 M4-9L C D2 Detour Arrow Left 4x4 24 30 5 1 5 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 10/16/19 10/16/19 M4-9L C D2 Detour Arrow Left 4x4 24 30 5 1 5 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 10/16/19 10/16/19 R11-201 D D2 Ramp Closed 4x4 30 48 10 1 10 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 PCMS E D2 I-90 EB On Ramp Closed Follow Detour - - - 1 0 80% 20%

X 09/20/19 / 1 10/17/19 10/17/19 M4-9R F D2 Detour Arrow Right 4x4 24 30 5.00 1 5 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 10/16/19 10/16/19 M4-9MOD G D2 I-90 EB Detour 4x4 48 48 16.00 1 16 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 10/16/19 10/16/19 M4-8A H D2 End Detour 4x4 18 24 3.00 1 3.00 80% 9 Exit 80 Detour (D2) 20%

X 09/20/19 / 1 10/17/19 10/17/19 PCMS A D3 Exit 80 Closed / Use Exit 85 - - - 1 0 80% 20%

X 09/20/19 / 1 10/17/19 10/17/19 W20-MOD B D3 Exit 80 Detour Ahead 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (DT3) 20%

X 09/20/19 / 1 10/17/19 10/17/19 M4-9MOD C D3 Exit 80 Detour 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (DT3) 20%

X 09/20/19 / 1 10/17/19 10/17/19 M4-9L D D3 Detour Arrow Left 4x4 24 30 5 4 20 80% 9 Exit 80 Detour (DT3) 20%

X 09/20/19 / 1 10/17/19 10/17/19 M4-9R E D3 Detour Arrow Right 4x4 24 30 5 3 15 80% 9 Exit 80 Detour (DT3) 20%

1356.75

2020

Total Class A Signs Sq. Ft. =


